

# Voting System Project: Project Phases and Milestones

## Phase 1: Planning Phase (Due Date: 7 June)

This phase involves laying the foundational framework for the entire project. All strategic decisions regarding project direction and setup will be made in this phase.

Key Activities Include:

- Defining the project scope, objectives, and deliverables
- Outlining the system structure and user interaction flow
- Selecting appropriate project management tools (e.g., Trello, Jira)
- Evaluating and choosing a suitable web hosting provider
- Selecting the technology stack (frontend, backend, database, etc.)
- Drafting the initial database design and structure to support project requirements

## Phase 2: System Design (User Interface & Database Design) (Due Date: 16 June)

This phase focuses on the visual and structural design of both the user interface and backend database. Clear requirement specifications are translated into tangible layouts and data structures.

Key Activities Include:

- Finalizing the system's core functional requirements:
  - One vote per household
  - Registration process generates a unique reference number
  - Users can nominate 15 individuals per vote
  - Each reference number allows voting only once
  - Admins can manage user registrations and view aggregated results
  - Top 11 most-nominated individuals are selected for appointment
- Designing wireframes and user interface mockups for:
  - Admin Panel
  - User Voting Page
- Creating the Entity-Relationship Diagram (ERD) and defining all necessary database tables, fields, and relationships

# Voting System Project: Project Phases and Milestones

## Phase 3: Development Phase (Core Functionality Implementation) (Due Date: 25 June)

This is the development-heavy phase where all planned functionalities are programmed and integrated into the system.

Key Activities Include:

- Backend development:
  - User registration and generation of a unique reference number
  - Login system for users and admin
  - Voting logic implementation with restriction to one vote per reference number
  - Admin panel functionality to:
    - Approve/reject registrations
    - View and analyze voting results
- Frontend development:
  - Interactive and user-friendly voting interface
  - Responsive design for different devices
  - Admin dashboard interface
- Security implementation:
  - Input validation and sanitization
  - Protection against duplicate voting and unauthorized access
  - Database integrity and access control

## Phase 4: Testing & Quality Assurance (Due Date: 29 June)

This phase ensures the system is stable, secure, and ready for deployment by performing comprehensive testing and bug fixing.

Key Activities Include:

- Functional Testing (all features working as expected)
- User Acceptance Testing (UAT) with sample voters and admins
- Security Testing (prevent SQL injections, XSS, etc.)
- Cross-browser and mobile responsiveness testing

## **Voting System Project: Project Phases and Milestones**

- Load and performance testing under various traffic conditions
- Bug identification, tracking, and resolution
- Final review and approval of all system modules

### **Phase 5: Deployment & Go-Live (Due Date: 5 July)**

The final stage focuses on launching the system in a live environment and ensuring it's accessible and fully operational for all users.

Key Activities Include:

- Final migration of code and database to the production server
- Domain setup and configuration
- SSL certificate installation for secure HTTPS access
- Configuration of error logging and monitoring tools
- Final backup of all system data and configurations
- Launch announcement and user onboarding (if required)
- Ongoing monitoring for post-deployment issues
- Post-launch support and feedback collection